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Addendum No. 7

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN FRANCISCO COUNTY IN
SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on March 22, 2006, instead of the original date of February 1, 2006.

This addendum is being issued to set a new bid opening date as shown herein and to revise the Notice to Contractors and
Special Provisions, the Proposal and Contract, and an Information Handout.

In the Special Provisions, Section 2-1.09, "BIDDER'S COMPENSATION," is revised as attached.

In the Special Provisions, Section 3-1.01B, "AWARD AND EXECUTION OF CONTRACT," the first paragraph is
revised as follows:

"The award of the contract, if it be awarded, will be made within 30 days after the opening of the
proposals. This period will be subject to extension for such further period as may be agreed upon in writing
between the Department and the bidder concerned.  The award, if made, will be to the lowest responsible
bidder whose proposal complies with all the requirements prescribed and who has met the goal for DVBE
participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do
so.  Meeting the goal for DVBE participation or demonstrating, to the satisfaction of the Department,
adequate good faith efforts to do so is a condition for being eligible for award of contract."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES," is revised as attached.
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In the Proposal and Contract, the Engineer’s Estimate Item 5 is revised as attached.

To Proposal and Contract book holders:

Replace page 3 of the Engineer's Estimate in the Proposal with the attached revised page 3 of the
Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Replace subsection 7.1.2, "Seismic Loading During Construction," of the Information Handout titled,
"Self Anchored Suspension Bridge Design Criteria, July 15, 2002," with the following subsection 7.1.2:

"7.1.2    Seismic Loading During Construction
The bridge shall be designed to resist the Acceleration Response Spectrum shown on

plan sheet "Construction Sequence No. 2"."

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special
Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy
of this addendum is available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



2-1.09  BIDDERS COMPENSATION
The Department recognizes that significant costs are incurred in preparing a bid and performing the advance engineering

for a project of this magnitude.  To encourage responsible bidders to submit responsive bids, the low, second low, and third
low bidders shall each receive $5,000,000 as compensation for a portion of the costs of preparing a responsive bid.  Other
unsuccessful bidders will not be compensated for their bids.

Bidders whose bids are determined by the Department to be non-responsive, or who fail to submit a reasonable bid, or
who fail to execute the contract will not be eligible for bidder compensation.

Payment of the compensation will be made within 90 days after award of the contract.  Within 30 days after award of the
contract, the Department will notify the Contractor of the identity of the second low and third low bidders for payment of the
bidder compensation.  The Contractor shall make the necessary arrangements with the recipients and administer the
payments.  The Contractor shall provide the Department proof of payment by invoices in accordance with the provisions of
Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications within 5
days of the payments.  The Contractor shall make payment to the designated recipients and provide proof of receipt to the
Department within 5 days of receipt of the pass through payment.  The Department will compensate the Contractor for
payment of bidders compensation to the second and third low bidders, in the next monthly progress payment, in conformance
with the provisions of Section 9-1.03B, except that no mark up will be added, and the Department will pay the Contractor
$5,000,000 as bidder compensation to the low bidder.

Full compensation for the costs of preparing a responsive bid and performing the advance engineering shall be
considered as included in the contract prices paid for the various contract items of work and no additional compensation will
be allowed therefor.

If the Department rejects all bids and cancels the solicitation the Department will provide bidders compensation to the
low, second low, and third low responsible bidders who have submitted responsive bids.

CONTRACT NO. 04-0120F4
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in "Order of Work," of these special provisions, Section 8-1.03, "Beginning of

Work," Section 8-1.06, "Time of Completion," and Section 8-1.07, "Liquidated Damages," of the Standard Specifications,
and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The second through fourth paragraphs, inclusive, and the first sentence of the fifth paragraph of Section 8-1.06, "Time of
Completion," of the Standard Specifications shall not apply.  A working day is defined as any day, with no exceptions.

The work shall be completed in phases as described in Section 10-1.01 "Order of Work" of these special provisions.
Phase 1 work shall be diligently prosecuted to completion before the expiration of 2130 WORKING DAYS beginning

on the fifteenth day after approval of the contract.
The Contractor shall pay to the State of California the sum of $100,000 per day as liquidated damages, for each and

every day's delay in completing Phase 1 work in excess of the number of working days prescribed above for Phase 1.  For
each and every working day less than the number of working days prescribed above for Phase 1, the Contractor will receive
an incentive payment of $50,000.  Should the incentive apply concurrently with other incentives specified elsewhere in these
special provisions, both will be earned.  The total incentive for Phase 1 work will not exceed $9,000,000.

Phase 2 work shall be diligently prosecuted to completion before the expiration of 180 working days after completion of
Phase 1 or 2310 WORKING DAYS beginning on the fifteenth day after approval of the contract, whichever is earlier.

The Contractor shall pay to the State of California the sum of $100,000 per day as liquidated damages, for each and
every day's delay in completing Phase 2 work in excess of the earliest completion date for Phase 2 as prescribed above.

Phase 3 work shall be diligently prosecuted to completion before the expiration of 360 working days after completion of
Phase 1 or 2490 WORKING DAYS beginning on the fifteenth day after approval of the contract, whichever is earlier.

The Contractor shall pay to the State of California the sum of $100,000 per day as liquidated damages, for each and
every day's delay in completing Phase 3 work in excess of the earliest completion date for Phase 3 as prescribed above.

Should two or more liquidated damages accrue concurrently, no more than $100,000 per day will be assessed.  Total
liquidated damages for the project will not exceed $125,000,000.

Inspection, testing, and review duties performed by the Engineer shall be considered as included in the number of
working days for completion of the phases of work and no extensions of time will be allowed for such actions in determining
liquidated damages or incentive payments.

The time limit specified for the completion of the work contemplated herein is considered insufficient to permit
completion of the work by the Contractor working a normal number of hours per day or week on a single shift basis.  Should
the Contractor fail to maintain the progress of the work in accordance with the "Progress Schedule (Critical Path Method)"
required in these special provisions, additional shifts will be required to the extent necessary to ensure that the progress
conforms to the above mentioned schedule and that the work will be completed within the time limit specified.

Full compensation for additional costs occasioned by compliance with the provisions in this section shall be considered
as included in the prices paid for the various contract items of work and no additional compensation will be allowed therefor.
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ENGINEER'S ESTIMATE
04-0120F4

Item
No.

Item
Code

Item Description Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 030748 WORKING DRAWING CAMPUS LS LUMP SUM LUMP SUM

2 030702 ELECTRONIC MOBILE DAILY DIARY
COMPUTER SYSTEM DATA
DELIVERY

LS LUMP SUM LUMP SUM

3 030704 EROSION CONTROL (TYPE B) M2 1570

4 070010 PROGRESS SCHEDULE (CRITICAL
PATH)

LS LUMP SUM LUMP SUM

5 070018 TIME-RELATED OVERHEAD WDAY 2490

6 071322 TEMPORARY FENCE (TYPE CL-1.8) M 205

7 030705 3.66 M TEMPORARY GATE
 (TYPE CL-1.8)

EA 1

8 049281 FURNISH TEMPORARY TOWERS LS LUMP SUM LUMP SUM

9 049816 REMOVE TEMPORARY TOWERS LS LUMP SUM LUMP SUM

10 049797 REMOVE SKYWAY TEMPORARY
TOWER (AE)

LS LUMP SUM LUMP SUM

11 049298 REMOVE SKYWAY TEMPORARY
TOWER (AW)

LS LUMP SUM LUMP SUM

12 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

13 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

14 030706 NON-STORM WATER DISCHARGES LS LUMP SUM LUMP SUM

15 030707 TURBIDITY CONTROL LS LUMP SUM LUMP SUM

16 074032 TEMPORARY CONCRETE WASHOUT
FACILITY

LS LUMP SUM LUMP SUM

17 074034 TEMPORARY COVER M2 1350

18 030708 ACCELERATED WORKING
DRAWINGS SUBMITTAL

LS LUMP SUM LUMP SUM

19
(S0

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

20 150605 REMOVE FENCE M 90

3
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